‘ Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:28PM
: Client Name: CalTrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 025 Const Calendar Day 874  Date: 05-May-200 Tuesday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 27-Oct-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Overcast/ Rain
Working Day If no, explain:
Diary: Dispute
Office work
‘Received CCO #80, WB conduit racking/grounding changes, from MCM signed. Sent to Amer to sign =
before sending to DO.
‘Reviewed and singed C-93 and CCO for CCO #110, BOE Fees settelment, to go to MCM for signature.
‘Reviewed and distributed Safety Meeting Report, PMS-0110.
‘Received CCO 31-1, 84, 96, 102, and 103 from CCO Desk.
‘Wrote State letter 1519 and attacked plans and specs to go to MCM requesting a cost estimate , A
design requested CCO will repair lanes #4 and 5 on WB 1-80 during the labor day weekend.
-Attended Senior staff meeting in the morning. Discussed new OT requirements, daily dairies. Discussed
and decided to go ahead with the work of CCO #105, revising temporary work, to go to MCM. Jeff will
contact Bill Howe to discuss NOPC #11. Gave CCO #106 to Hazzaa to review and comment on MCMs
request to revised the CCO for items 84and 89. SWPPP amendment #15 still shows on the Submittal log
as pending. This amendment was sent to Environmental engineering service on 4/10/09. Need to follow
up with Dragomir and close the action.
-Sent out State Letter 1522 accepting monthly schedule update T 19A with data Date of March 21, 2009.
-Sybil Kramer informed me that she would be taking vacation from June 22 thru June 26. | approved.
‘Received an email from Chris Knoche that a SWPPP review has been scheduled for the Oakland
Touchdown for Thursday May 7 at 9 AM.
-Updated vehicle mileage log.
‘Received another request fro a CCO from Jaime Gutierrez to Revise W Line RES Pavement
Elevations. Forwarded that request to Richard Duncan to review and draft a CCO to that affect.
-Bill Lovell of METS stopped by to schedule using the Van tomorrow. They need to get inside the
Skyway transition span and review the pipe beam and expansion joints. | asked him to come in tomorrow
and coordinate with Ernie.
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